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Summary Explanation: Approval of Change Order #7 for the Gautier Fire Station Project #BL1102 to 
extend contract completion time by seventeen (17) days because of rain during the period of August 
30, 2013 through November 27, 2013 
 

EXHIBITS FOR REVIEW 
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Staff Recommendation: 
Approval 

Motion Made by: 

Gollott  Martin  Jones  Guillotte  Vaughan  Anderson  Colledge  

 

Second Made by: 

Gollott  Martin  Jones  Guillotte  Vaughan  Anderson  Colledge  

 

Voted as follows:  Ayes Nays Abstained Absent 

Mayor Gollott     

At Large Martin     

Ward 1 Jones     

Ward 2 Guillotte     

Ward 3 Vaughan     

Ward 4 Anderson     

Ward 5 Colledge     

Action Taken: 
      

 
 

 
 
 
 
 
 
 
 
 
 



 There came for consideration of the Mayor and Members of the Council of the City of 
Gautier, Mississippi the following: 

 
ORDER NUMBER 000-2013 

 
 IT IS HEREBY ORDERED by the Mayor and Members of the Council of the City of 
Gautier, Mississippi that Change Order #7 for the Gautier Fire Station Project #BL1102 to 
extend contract completion time by seventeen (17) days because of rain during the period of 
August 30, 2013 through November 27, 2013 is hereby approved. 
 
 IT IS FURHTER ORDERED that the City Manager or City Clerk is authorized to execute 
any and all documents necessary. 
 
 Motion was made by BLANK, seconded by BLANK and the following vote was 
recorded: 
 
 AYES:  
  
 NAYS:   
         
              
        MAYOR 
ATTEST: 
 
      
CITY CLERK 
 
 BLANK by Mayor and Members of the Council of the City of Gautier, Mississippi, at the 
meeting of December 17, 2013. 


